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ESTIMATE RUN 10/24/2005

ESTIMATE SUMMARY 12:50:40

CONTID: C14628         ESTIMATE NO: 0003 PROG 2002

PCN: 14628-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287:  LAUREL TO WEST 10TH PERCENT TIME:

PROJECT NO: NH 2873-129                   

US 287:  LAUREL TO WEST 10TH

NAME OF ROAD: 287C

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/20/2005 DATE TIME STARTED 07/25/2005

2500 E BRANNAN WAY DATE LET 06/23/2005 DATE WORK BEGAN 07/25/2005

 DATE AWARDED 06/29/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/13/2005 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,146,116.25 PARTICIPATING $ $ 67,469.89

AWARD PROJECT AMT: 1,049,682.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

84.82%

174,009.28

67,469.89

67,469.89

67,469.89

$

$

$

$

972,106.97

0.00

972,106.97

0.00

972,106.97

-15,745.23

0.00

956,361.74

0.00

AMOUNT DUE 956,361.74 67,469.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,469.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 215.700 215.700

SY  0.000 0.00

32.89000 215.700 7,094.37

202-00190  
 

0010 *REMOVAL OF SIDEWALK 354.410 354.410

SY  0.000 0.00

29.60000 354.410 10,490.54

202-00200  
 

0015 *REMOVAL OF GUTTER 845.000 845.000

LF  0.000 0.00

31.63000 845.000 26,727.35

202-00202  
 

0020 *REMOVAL OF CURB AND GUTTER 1,364.000 1,363.920

LF  0.000 0.00

9.70000 1,363.920 13,230.02

202-00203  
 

0025 *REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

60.29000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 53,761.000 53,761.000

SY  0.000 0.00

1.69000 53,761.000 90,856.09

202-00240  
 

0035 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 10.000 1,096.30

109.63000 10.000 1,096.30

202-00810  
 

0040 *REMOVAL OF SIGN PANEL 8.000 0.000

EACH 8.000 482.32

60.29000 8.000 482.32

202-00821  
 

0045 *REMOVAL OF TRAFFIC SIGNAL HEAD 9.000 9.000

EACH 0.000 0.00

189.65000 9.000 1,706.85

202-00831  
 

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,462.000 0.000

LF  1,462.000 5,687.18

3.89000 1,462.000 5,687.18

202-01130  
 

0055 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 1.000 167.73

167.73000 1.000 167.73

202-01300  
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 4.000 3.000

EACH 1.000 631.72

631.72000 4.000 2,526.88

202-04002  
 

0065 CLEAN VALVE BOX 4.000 4.000

EACH 0.000 0.00

167.56000 4.000 670.24

202-04005  
 

0070 WETLAND TOPSOIL 101.000 0.000

CY  101.000 3,321.89

32.89000 101.000 3,321.89

207-00305  
 

0075 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

32.89000 0.000 0.00

208-00011  
 

0080 SILT FENCE 3,000.000 3,000.000

LF  0.000 0.00

2.19000 3,000.000 6,570.00

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

877.01000 4.000 3,508.04

208-00045  
 

0090 STORM DRAIN INLET PROTECTION 8.000 8.000

EACH 0.000 0.00

328.88000 8.000 2,631.04

208-00050  
 

0095 EROSION CONTROL SUPERVISOR 25.000 20.000

HOUR 5.000 515.25

103.05000 25.000 2,576.25

208-00205  
 

0100 *RESET GROUND SIGN 3.000 0.000

EACH 3.000 493.32

164.44000 3.000 493.32

210-00810  
 

0105 *RESET SIGN PANEL 3.000 0.000

EACH 3.000 328.89

109.63000 3.000 328.89

210-00815  
 

0110 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

359.58000 2.000 719.16

210-04010  
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST VALVE BOX 23.000 23.000

EACH 0.000 0.00

182.25000 23.000 4,191.75

210-04050  
 

0120 SEEDING (NATIVE) 0.750 0.000

ACRE 0.100 153.48

1,534.76000 0.100 153.48

212-00006  
 

0125 MULCHING (WEED FREE) 0.750 0.000

ACRE 0.100 131.55

1,315.52000 0.100 131.55

213-00003  
 

0130 MULCH TACKIFIER 225.000 0.000

LB  0.000 0.00

2.74000 0.000 0.00

213-00061  
 

0135 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

2.74000 0.000 0.00

216-00041  
 

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 8,040.740 8,040.740

TON 0.000 0.00

44.30000 8,040.740 356,204.78

403-34871  
 

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 2,149.000 2,149.000

GAL 0.000 0.00

2.15000 2,149.000 4,620.35

411-10255  
 

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000

SY  10.000 142.60

14.26000 10.000 142.60

420-00101  
 

0155 RIPRAP (9 INCH) 4.000 0.000

CY  4.000 666.76

166.69000 4.000 666.76

506-00209  
 

0160 CONCRETE CLASS B 5.000 2.200

CY  0.000 0.00

344.15000 2.200 757.13

601-01000  
 

0165 18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

684.56000 2.000 1,369.12

603-30018  
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,232.000 0.000

LF  1,232.000 22,619.52

18.36000 1,232.000 22,619.52

606-00301  
 

0175 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 4.000 3,244.92

811.23000 4.000 3,244.92

606-01340  
 

0180 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 2,088.37

2,088.37000 1.000 2,088.37

606-02003  
 

0185 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 3.000 4,949.61

1,649.87000 3.000 4,949.61

606-02005  
 

0190 *CONCRETE SIDEWALK 127.000 127.000

SY  0.000 0.00

39.45000 127.000 5,010.15

608-00000  
 

0195 *CONCRETE CURB RAMP 299.100 299.100

SY  0.000 0.00

119.49000 299.100 35,739.46

608-00010  
 

0200 *CURB AND GUTTER TYPE 2 (SECTION I-M) 17.000 17.000

LF  0.000 0.00

54.81000 17.000 931.77

609-21011  
 

0205 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,206.000 2,205.920

LF  0.000 0.00

9.98000 2,205.920 22,015.08

609-21020  
 

0210 *GUTTER TYPE 2 (6 FOOT) 845.000 845.000

LF  0.000 0.00

39.47000 845.000 33,352.15

609-24006  
 

0215 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000

SF  0.000 0.00

5.59000 0.000 0.00

610-00020  
 

0220 *MEDIAN COVER MATERIAL (CONCRETE) 1,807.000 1,806.500

SF  0.000 0.00

4.64000 1,806.500 8,382.16

610-00030  
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE I) 11.000 0.000

EACH 11.000 180.84

16.44000 11.000 180.84

612-00001  
 

0230 *DELINEATOR (TYPE II) 1.000 0.000

EACH 1.000 15.35

15.35000 1.000 15.35

612-00002  
 

0235 *DELINEATOR (TYPE III) 2.000 0.000

EACH 2.000 35.08

17.54000 2.000 35.08

612-00003  
 

0240 *SIGN PANEL (CLASS I) 82.000 0.000

SF  81.880 1,211.82

14.80000 81.880 1,211.82

614-00011  
 

0245 *SIGN PANEL (CLASS II) 49.000 0.000

SF  48.260 952.17

19.73000 48.260 952.17

614-00012  
 

0250 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

139.000 0.000

LF  129.000 3,323.04

25.76000 129.000 3,323.04

614-01582  
 

0255 *12 INCH LED (BALL) (GREEN) 16.000 16.000

EACH 0.000 0.00

155.67000 16.000 2,490.72

614-10151  
 

0260 *12 INCH LED (BALL) (YELLOW) 16.000 16.000

EACH 0.000 0.00

101.95000 16.000 1,631.20

614-10153  
 

0265 *12 INCH LED (ARROW) (GREEN) 8.000 8.000

EACH 0.000 0.00

142.51000 8.000 1,140.08

614-10156  
 

0270 *12 INCH LED (ARROW) (YELLOW) 8.000 8.000

EACH 0.000 0.00

103.05000 8.000 824.40

614-10158  
 

0275 *SIGNAL HEAD BACKPLATES 14.000 14.000

EACH 0.000 0.00

68.52000 14.000 959.28

614-10160  
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PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC SIGNAL FACE (12-12-12) 6.000 6.000

EACH 0.000 0.00

751.49000 6.000 4,508.94

614-70336  
 

0285 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000

EACH 0.000 0.00

1,112.70000 3.000 3,338.10

614-70560  
 

0290 *LOOP DETECTOR WIRE 5,296.000 5,296.000

LF  0.000 0.00

2.74000 5,296.000 14,511.04

614-72875  
 

0295 VALVE BOX 1.000 0.000

EACH 0.000 0.00

1,644.38000 0.000 0.00

623-06900  
 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

19,215.16000 1.000 19,215.16

626-00000  
 

0305 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,121.92000 1.000 4,121.92

626-01000  
 

0310 *EPOXY PAVEMENT MARKING 84.000 84.000

GAL 0.000 0.00

98.66000 84.000 8,287.44

627-00005  
 

0315 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 217.110

GAL 0.000 0.00

38.92000 217.110 8,449.92

627-00012  
 

0320 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,009.000 618.840

SF  0.000 0.00

12.06000 618.840 7,463.21

627-01001  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

465.000 465.000

SF  0.000 0.00

16.44000 465.000 7,644.60

627-30326  
 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

2,170.000 1,992.000

SF  0.000 0.00

9.87000 1,992.000 19,661.04

627-30331  
 



CONTID: C14628         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14628-BID    ESTIMATE RUN 10/24/2005

PROJECT: NH 2873-129                   ESTIMATE NO: 0003 12:50:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *LOCATE MONUMENTS 4.000 0.000

HOUR 4.000 2,104.80

526.20000 4.000 2,104.80

629-01110  
 

0340 *ADJUST MONUMENT BOX 2.000 0.000

EACH 2.000 3,573.80

1,786.90000 2.000 3,573.80

629-01210  
 

0345 *FLAGGING 1,137.500 1,016.000

HOUR 121.500 2,664.50

21.93000 1,137.500 24,945.38

630-00000  
 

0350 *UNIFORMED TRAFFIC CONTROL 200.000 189.500

HOUR 0.000 0.00

54.81000 189.500 10,386.50

630-00003  
 

0355 *TRAFFIC CONTROL INSPECTION 43.000 25.000

DAY 18.000 986.58

54.81000 43.000 2,356.83

630-00007  
 

0360 *TRAFFIC CONTROL MANAGEMENT 50.000 28.000

DAY 13.000 5,700.50

438.50000 41.000 17,978.50

630-00012  
 

0365 *TRAFFIC CONTROL VEHICLE 25.000 7.200

DAY 0.000 0.00

602.94000 7.200 4,341.17

630-00020  
 

0370 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200

EACH 0.000 0.00

164.44000 7.200 1,183.97

630-80337  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 138.000 78.300

EACH 0.000 0.00

54.81000 78.300 4,291.62

630-80341  
 

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300

EACH 0.000 0.00

82.22000 60.300 4,957.87

630-80342  
 

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 5.400

EACH 0.000 0.00

109.63000 5.400 592.00

630-80343  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 180.000

SF  0.000 0.00

23.02000 180.000 4,143.60

630-80344  
 

0395 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

4,385.03000 3.600 15,786.11

630-80355  
 

0400 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

822.19000 3.600 2,959.88

630-80358  
 

0405 *DRUM CHANNELIZING DEVICE 200.000 137.700

EACH 0.000 0.00

43.85000 137.700 6,038.15

630-80360  
 

0410 *TRAFFIC CONE 500.000 360.000

EACH 0.000 0.00

10.96000 360.000 3,945.60

630-80380  
 

0415 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

10,962.56000 0.000 0.00

630-85040  
 

0420 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0425 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 2,948.000

F A 0.000 0.00

1.00000 2,948.000 2,948.00

700-70012  
 

0430 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0435 F/A QUALITY INCENTIVE PAYMENT 10,000.000 1,552.050

F A 0.000 0.00

1.00000 1,552.050 1,552.05

700-70025  
 

0440 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A EROSION CONTROL 7,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $67,469.89 911,506.35CURRENT AMT 1,055,358.85 $$

CAT NO0201 ROADWAY-INTERCONNECT CONDUIT 

0450 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,816.000 2,816.000

LF  0.000 0.00

11.78000 2,816.000 33,172.48

613-00201  
 

0455 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,600.000 40.000

LF  0.000 0.00

11.78000 40.000 471.20

613-01200  
 

0460 *PULL BOX (30"X48"X24") 3.000 3.000

EACH 0.000 0.00

818.90000 3.000 2,456.70

613-07040  
 

CAT 0201 $0.00 36,100.38CURRENT AMT 66,257.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

17,885.41000 1.000 17,885.41

620-00001  
 

0470 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

6,335.26000 1.000 6,335.26

620-00011  
 

0475 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

279.55000 1.000 279.55

620-00020  
 

CAT 0400 $0.00 24,500.22CURRENT AMT 24,500.22 $$

PROJECT TOTAL 67,469.89 $ 972,106.95CURRENT AMT 1,146,116.25 $$


